LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 311 Title: FAETH & RONNEY REFLIGHT Proj Mgr: OVER Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘FAETH & RONNEY REFIGHT ENGINEERING SERVI; SUBTSK MGR: OVER; PI: \
YOF2400 398150A 98 0.0 20.7 20.7 20.7 ( 207) 20.7 20.7 20.7
FAETH & RONNEY REFIGHT/ARADS; SUBTSK MGR: OVER; PI:
YCF2400 398150A 98 0.0 50.0 50.0 514 (500 50.0 50.0 514
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF2400 398150A 98 0.0 9.4 65 65 ( 9.4) 9.4 6.5 65
FABRICATION; SUBTSK MGR: OVER; PI:
YTF2400 398150A 98 0.0 2.2 21 21 ( 22) 2.2 21 21
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF2400 398150A 98 0.0 1.2 7.6 7.6 ( 12 11.2 7.6 7.6
STOCK; SUBTSK MGR: ; PI:
YXF2400 398150A 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
TASK SUBTOTAL 0.0 93.7 87.1 88.6 (937 93.7 87.1 88.6
WBS TOTAL 0.0 93.7 87.1 88.6 (937 93.7 87.1 88.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.13 Title: DCE REFLIGHT Proj Mgr: HAGGARD Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|DCE-2 RFLT SYSTEMS PURCHASES; SUBTSK MGR: ; PI: \
YOF2605 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SEDCE-PRE»RDR; SUBTSK MGR: ; PI: ‘

YOF2606 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2606 3981508 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

DCE-2 TEST CHAMBER BASEPLATES PUR; SUBTSK MGR: ; Pl

YOF2607 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2607 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DCE-Z REFLIGHT INTERNAL APPRA PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2608 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DEC REFLIGHT DIAG UNIT PURCHASES; SUBTSK MGR: ; Pl ‘
YOF2609 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DCE-Z AVIONICS INTERCONNECTS PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2610 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘ DCE-2 REFLIGHT SOFT ARE PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2611 3981508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|DCE-2 RFLT OPS GSE PURCHASES; SUBTSK MGR: ; PI: \
YOF2612 3981508 ) 0.0 0.0 0.0 0.0 0.0 00 00 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|DCE-2 RFLT PURCHASES; SUBTSK MGR: ; PI: \

YOF2613 3981508 98 0.0 186.7 149.5 153 ( 186.7) 186.7 149.5 153

NYMA; SUBTSK MGR: ; Pl

YAF2613 3981508 98 0.0 38.8 38.8 38.8 ( 38.8) 38.8 38.8 38.8

ARADS; SUBTSK MGR: ; PI:

YCF2613 3981508 98 0.0 238.3 238.3 202.0 ( 238.3) 238.3 238.3 202.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF2613 3981508 98 0.0 50.7 349 349 ( 50.7) 50.7 34.9 349

FABRICATION00000000000000000000000000000; SUBTSK MGR: HAGGARD; PI:

YTF2613 3981508 98 0.0 4.5 45 45 ( 4.5) 4.5 4.5 45

TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:

YVF2613 3981508 98 0.0 0.9 0.6 0.6 ( 0.9) 0.9 0.6 0.6

STOCK00000000000000000000000000000000000; SUBTSK MGR: HAGARD; PI:

YXF2613 3981508 98 0.0 0.5 0.5 0.5 ( 0.5) 0.5 0.5 0.5
TASK SUBTOTAL 0.0 520.7 467.4 296.8 ( 520.7) 520.7 467.4 296.8
WBS TOTAL 0.0 520.7 467.4 296.9 ( 520.7) 520.7 467.4 296.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.15 Title: TIGER3-D Proj Mgr: MOTIL, S Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TIGER 3-D; SUBTSK MGR: MOTIL,S; PI: \
YOF0463 398150C 98 0.0 166.7 166.6 115.2 ( 166.7) 166.7 166.6 115.2
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0463 398150C 98 0.0 86.1 59.3 59.3 ( 86.1) 86.1 59.3 59.3
FABRICATION; SUBTSK MGR: ; PI:
YTF0463 398150C 98 0.0 64.2 64.2 64.2 ( 642) 64.2 64.2 64.2
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0463 398150C 98 0.0 4.4 3.0 3.0 ( 4.4) 4.4 3.0 3.0
STOCK; SUBTSK MGR: ; PI:
YXF0463 398150C 98 0.0 0.6 0.6 0.6 ( 0.6) 0.6 0.6 0.6
TASK SUBTOTAL 0.0 3222 293.9 2425 ( 3222 322.2 293.9 2425
WBS TOTAL 0.0 3222 293.9 2425 (3222 322.2 2939 2425

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.1.7 Title: sIBAL Proj Mgr: FRATE Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TIEN/SSU PURCHASE; SUBTSK MGR: FRATE; PI: \
YOF2353 398150D ) 0.0 83.0 787 526 (830 83.0 787 526
SIBAL-ADF; SUBTSK MGR: ; PI:
YAF2353 398150C 98 00 50.0 50.0 423 ( 500) 50.0 50.0 423
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2353 398150D 98 0.0 4556 314 314 ( 458) 4556 314 314
FABRICATION; SUBTSK MGR: ; PI:
YTF2353 398150D 98 0.0 156 156 156 ( 158) 156 156 156
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2353 398150D 98 0.0 42 28 28 (42 42 2.8 2.8
STOCK; SUBTSK MGR: ; PI:
YXF2353 398150D 98 0.0 05 05 05 (05 05 05 05
TASK SUBTOTAL 0.0 199.1 179.1 145.3 ( 199.2) 199.1 179.1 1453
WBS TOTAL 0.0 199.1 179.1 145.3 ( 199.1) 199.1 179.1 145.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.1.9 Title: COMB - PHASE B HW DEV Proj Mgr: OTERO Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PURCHASES; SUBTSK MGR: ; PI: \
YOF0276 398150E % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
NYMA, SHAW PHASE B; SUBTSK MGR: ; PI:
YAF0276 398150E % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

NRA-1; SUBTSK MGR: ; PI: MOTIL, S

YOF2401 398150E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2401 398150E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FOTSS; SUBTSK MGR: ; PI:

YVF2401 398150E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2401 398150E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

NRA-2; SUBTSK MGR: ; PIl: MOTIL, S

YOF2402 398150E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2402 398150E 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
TASK SUBTOTAL 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
WBS TOTAL 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 321 Title: PROJ. MGMT/SYSTEMS ENGINEERING Proj Mgr: ZURAWSKI Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

|PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF0423 398200C ) 00 2444 240.1 2134 ( 244.4) 244.4 240.1 2134

PROJ MGMT/SYS ENG/OSMA; SUBTSK MGR: ZURAWSKI; PI:

YBF0423 398200C 98 0.0 101.7 1017 1017 (1017 1017 1017 1017

PROJ MGMT/SYS ENG/ANALEX; SUBTSK MGR: ZURAWSKI; PI:

YCF0423 398200C 98 00 300.0 300.0 300.0 (3000 300.0 300.0 300.0

PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI:

YDF0423 398200C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PROJ MGMT/SYS ENG/FF; SUBTSK MGR: ZURAWSKI; PI:

YEF0423 398200C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ZURAWSKI; PI:

YSF0423 398200C 98 00 1173 80.8 80.8 ( 173 1173 80.8 80.8

FABRICATION; SUBTSK MGR: ZURAWSKI; PI:

YTF0423 398200C 98 0.0 117 113 113 (117 117 113 113

FOTSS; SUBTSK MGR: ZURAWSKI; PI:

YVF0423 398200C 98 00 96.9 65.6 65.6 (9.9 96.9 65.6 65.6

5000 DIRECTORATE OPERATING ACCOUNT; SUBTSK MGR: ; PI:

YWF0423 398200C 98 00 151 91 91 ( 151) 151 9.1 9.1

STOCK; SUBTSK MGR: ZURAWSKI; PI:

YXF0423 398200C 98 00 7.6 76 76 (76 7.6 7.6 7.6
TASK SUBTOTAL 0.0 895.1 816.5 789.8 ( 895.1) 895.1 816.5 789.8

|PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF2340 398200C ) 0.0 08 08 08 (08 08 08 038
TASK SUBTOTAL 0.0 08 08 08 (08 08 08 08

[PROJMGMT/5YS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF2429 398200C 9% 0.0 0.0 0.0 00 00 0.0 0.0 00
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF2430 398200C ) 0.0 0.0 0.0 00 00 0.0 0.0 00
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

[1SS FCF SED MGMT/TIME ONLY; SUBTSK MGR: ; PI: \

YOF2575 398200G ) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF2575 398200G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SHARED ACCOMODATIONS RACK (SAR); SUBTSK MGR: ; PI:

YOF3384 398200C ) 00 0.0 00 00 00 0.0 0.0 00

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF3384 398200C 98 00 0.0 00 00 00 0.0 0.0 00
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SUNDSTRAND-EPCU; SUBTSK MGR: ; PI:

YOF3391 398200C ) 00 1,255.8 755.8 4202 ( 1,255.8) 1,255.8 755.8 4202

ENGINEERINGOSERVICES00000000000000000000; SUBTSK MGR: ZURAWSKI; PI:

YSF3391 398200C 98 00 6.1 42 42 (61 6.1 42 42

FABRICATION; SUBTSK MGR: ZURAWSKI; PI:

YTF3301 398200C 98 0.0 01 0.0 0.0 (o1 01 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ZURAWSKI; PI:

YVF3391 398200C 98 00 7.0 4.7 4.7 (70 7.0 4.7 4.7

5000 DIRECTORATE OPERATING ACCOUNT; SUBTSK MGR: ZURAWSKI; PI:

YWF3391 398200C 98 00 95 57 57 (95 95 57 57

STOCK; SUBTSK MGR: ZURAWSKI; PI:

YXF3391 398200C 98 00 0.0 00 00 (00 0.0 0.0 00
TASK SUBTOTAL 0.0 1,278.7 7706 435.0 ( 12787) 1,278.7 7706 435.0

BOEING PAYLOAD SUPPORT HARDWARE; SUBTSK MGR: ZURAWSKY; PI:

YOF4479 398200C ) 0.0 250.0 0.0 60.7 (2500 250.0 0.0 60.7
TASK SUBTOTAL 0.0 250.0 0.0 60.7 ( 250.0) 250.0 0.0 60.7
WBS TOTAL 0.0 24247 1,588.1 1,286.4 ( 24247) 2,424.7 1,588.1 1,286.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98
(WBS: 322

Title: GROUND SEGMENT

($K) PAGE:
Proj Mgr: MALARIK Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|BLDG.333 ANNEX; SUBTSK MGR: MALARIK; PI; \
YOF3117 398200D 98 0.0 19.9 0.0 0.0 ( 19.9) 19.9 0.0 0.0
TASK SUBTOTAL 0.0 19.9 0.0 0.0 ( 19.9) 19.9 0.0 0.0
WBS TOTAL 0.0 19.9 0.0 0.0 ( 19.9) 19.9 0.0 0.0
*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 323 Title: FCF COMBUSTION INTEGRATED RACK (CIR) Proj Mgr: FRANCISCO Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘COMB»INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI: \
YOF0376 398200A 98 0.0 314.6 280.7 236.2 ( 31486) 3146 280.7 236.2
COMBUSTION INTEGRATED RACK/OSMA; SUBTSK MGR: FRANCISCO; PlI:
YBF0376 398200A 98 0.0 00 0.0 0.0 0.0 00 00 0.0
COMBUSTION INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI:
YCF0376 398200A 98 00 3,404.5 33975 1,580.9 ( 34045) 3,404.5 33975 1,580.9
COMBUSTION INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI:
YDF0376 398200A 98 0.0 00 0.0 0.0 0.0 00 00 0.0
ENGINEERING SERVICES; SUBTSK MGR: FRANCISCO; PI:
YSF0376 398200A 98 0.0 3148 216.8 216.8 ( 3148) 3148 216.8 216.8
FABRICATION; SUBTSK MGR: FRANCISCO; PI:
YTF0376 398200A 98 0.0 15.1 15.1 15.1 ( 151 15.1 15.1 15.1
TEST SUPPORT SERVICES; SUBTSK MGR: FRANCISCO; PI:
YVF0376 398200A 98 0.0 61.2 41.4 41.4 ( 612 61.2 41.4 41.4
STOCK; SUBTSK MGR: FRANCISCO; PlI:
YXF0376 398200A 98 0.0 0.9 09 09 (09 0.9 0.9 09
TASK SUBTOTAL 0.0 41113 3,952.6 2,091.6 ( 41113) 41113 3,952.6 2,091.6
WBS TOTAL 0.0 41113 3,952.6 2,091.6 (41113 41113 3,952.6 2,091.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.25 Title: FCFFLUIDS INTEGRATED RACK (FIR) Proj Mgr: CORBAN Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘FLUIDSINTEGRATED RACK; SUBTSK MGR: CORBAN; PI: \
YOF0377 3982008 98 0.0 134.7 110.3 95.6 ( 1347) 134.7 110.3 95.6
FLUIDS INTEGRATED RACK/NYMA; SUBTSK MGR: CORBAN; PI:
YAFO0377 3982008 98 0.0 7105 560.5 560.5 ( 7105) 7105 560.5 560.5
FLUIDS INTEGRATED RACK/NYMA; SUBTSK MGR: CORBAN; PI:
YBF0377 3982008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FLUIDS INTEGRATED RACK/ANALEX; SUBTSK MGR: ; PI:
YCF0377 3982008 98 0.0 25 25 25 ( 2.5) 25 25 25
FLUIDS INTEGRATED RACK/CONTINGENCY; SUBTSK MGR: CORBAN; PI:
YDF0377 3982008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: CORBAN; PI:
YSF0377 3982008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: CORBAN; PI:
YTFO377 3982008 98 0.0 4.1 4.1 4.1 ( 4.1) 4.1 41 4.1
FOTSS; SUBTSK MGR: CORBAN; PI:
YVF0377 3982008 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 0.1 0.1
STOCK; SUBTSK MGR: CORBAN; PI:
YXFO377 3982008 98 0.0 0.3 03 03 ( 0.3) 03 03 03
TASK SUBTOTAL 0.0 852.5 678.0 663.3 ( 8525) 852.5 678.0 663.3
WBS TOTAL 0.0 852.5 678.0 663.3 ( 8525) 852.5 678.0 663.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.3.1 Title: pcs Proj Mgr: KOUDELKA Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|PCS POST RDR-PUR/C.R; SUBTSK MGR: KOUDELKA; PI: \
YOF4679 398250A ) 480.0 100.2 928 85.8 379.8 100.2 92.8 85.8
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4679 398250A 98 0.0 25 17 17 (25 25 17 17
FABRICATION; SUBTSK MGR: KOUDELKA; PI:
YTF4679 398250A 98 0.0 9.7 9.7 9.7 (97 9.7 9.7 9.7
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4679 398250A 98 0.0 101 6.8 6.8 ( 101) 101 6.8 6.8
STOCK; SUBTSK MGR: ; PI:
YXF4679 398250A 98 0.0 6.3 6.3 6.3 (63 6.3 6.3 6.3
TASK SUBTOTAL 480.0 129.0 175 1105 350.9 129.0 1175 1105
‘PCS POST RDR-NYMA; SUBTSK MGR: KOUDELKA; PI: ‘
YOF4685 398250A 9% 3,260.0 3165.7 2116.7 2,116.7 94.2 3,165.7 2,116.7 2,116.7
TASK SUBTOTAL 3,260.0 3,165.7 2,116.7 2,116.7 94.2 3,165.7 21167 21167
|PCS POST-RDR-OSEMA; SUBTSK MGR: ; PI: \
YOF4686 398250A ) 200 201 201 10.1 ( oy 20.1 20.1 10.1
TASK SUBTOTAL 20.0 20.1 20.1 101 (01 20.1 20.1 10.1
WBS TOTAL 3,760.0 3,314.9 2,254.4 2,237.4 445.0 33149 2,254.4 2,237.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.33 Title: FLUIDS PHASE-B Proj Mgr: JACOBSON Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MULTI-PHASE FLOW & TRANSPORT FACILITY; SUBTSK MGR: JACOBSON; PI: \
YOF3105 398250D 98 10.0 70.0 0.0 0.0 ( 60.0) 70.0 0.0 0.0
TASK SUBTOTAL 10.0 70.0 0.0 0.0 (600 70.0 0.0 0.0

‘PHASE-HINHOUSE (EDAD/FAB/TID); SUBTSK MGR: JACOBSON; Pl ‘
YOF3392 398250C 98 0.0 3.9 3.9 3.9 ( 3.9) 3.9 3.9 3.9
TASK SUBTOTAL 0.0 3.9 3.9 3.9 ( 3.9) 3.9 3.9 3.9

|PHASE-1+NYMA/ADF; SUBTSK MGR: JACOBSON; PI: \
YOF3393 398250C ) 0.0 0.0 0.0 00 00 0.0 0.0 00
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘GAROFF-INHOUSE; SUBTSK MGR: JACOBSON; PI: \

YOF5279 398250C 98 40.0 193 18.6 17.3 20.6 193 18.6 17.3

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF5279 398250C 98 0.0 7.1 7.1 7.1 ( 7.1) 71 7.1 7.1

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF5279 398250C 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 0.1 0.1

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF5279 398250C 98 0.0 0.4 0.4 0.4 ( 0.4) 0.4 0.4 0.4
TASK SUBTOTAL 40.0 27.2 26.3 25.0 127 272 26.3 25.0

‘GAROFF- NYMA; SUBTSK MGR: JACOBSON; PI: \
YOF5280 398250C 9% 168.0 180.0 750 75.0 (120 180.0 75.0 75.0
TASK SUBTOTAL 168.0 180.0 75.0 75.0 (120 180.0 75.0 75.0

[IN-HOUSE; SUBTSK MGR: JACOBSON; PI: \

YOF5285 398250C 98 82.0 120.7 114.7 254 ( 38.7) 120.7 1147 25.4

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF5285 398250C 98 0.0 15.8 138 138 ( 15.8) 15.8 138 138

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF5285 398250C 98 0.0 5.8 3.9 3.9 ( 5.8) 5.8 3.9 3.9

STOCK; SUBTSK MGR: NEUMANN; Pl

YXF5285 398250C 98 0.0 0.6 0.6 0.6 ( 0.6) 0.6 0.6 0.6
TASK SUBTOTAL 82.0 142.9 133.0 437 ( 60.9) 142.9 133.0 437

[CONTRACTOR; SUBTSK MGR: JACOBSON; PI: \
YOF5286 398250C ) 3010 4280 268.0 268.0 ( 127.0) 428.0 268.0 268.0
TASK SUBTOTAL 301.0 428.0 268.0 268.0 ( 127.0) 428.0 268.0 268.0

‘FLUIDS PHASE B H/W JENKINS; SUBTSK MGR: JACOBSON; PI: ‘
YOF5291 398250C 98 54.0 0.0 0.0 0.0 54.0 0.0 0.0 0.0
TASK SUBTOTAL 54.0 0.0 0.0 0.0 54.0 0.0 0.0 0.0

‘FLUIDS PHASE B H/W GENERAL; SUBTSK MGR: JACOBSON; PI: ‘

YOF5292 398250C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 655.0 852.1 506.4 415.8 ( 197.1) 852.1 506.4 415.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 34.1 Title: sAMs-1I Proj Mgr: wALD Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

|SAMS-2 PH-C/D CNTRL UNT; SUBTSK MGR: ; PI: \

YOF1190 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D CNTRL-UNT-DGSN; SUBTSK MGR: SUTLIFF; PI:

YDF1190 398950A 98 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH/C/D CNTRL-UNT-FAB; SUBTSK MGR: SUTLIFF; PI:

YFF1190 398950A 98 0.0 353 257 19.4 (353 353 257 19.4

STOCK; SUBTSK MGR: ; PI:

YXF1190 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 35.3 257 19.4 ( 353 353 257 19.4

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR; SUBTSK MGR: ; PI:

YOF1191 398950A 9% 182.0 1.0 1.0 1.0 181.0 10 10 1.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-DGSN; SUBTSK MGR: SUTLIFF; PI:

YDF1101 398950A 98 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-FAB; SUBTSK MGR: SUTLIFF; PI:

YFF1191 398950A 98 0.0 73 38 34 (13 73 38 34

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-VERIFY; SUBTSK MGR: ; PI:

YHF1191 398950A 98 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF1191 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF1191 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 182.0 83 48 4.4 1736 8.3 48 4.4

SAMS-2 PH-C/D S/W-PRE/PDR; SUBTSK MGR: ; PI:

YOF1192 398950A ) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D S/W-DGSN; SUBTSK MGR: SUTLIFF; PI:

YDF11902 398950A 98 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D S/W-FAB; SUBTSK MGR: SUTLIFF; PI:

YFF1192 398950A 98 0.0 00 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D PRIMGT; SUBTSK MGR: SUTLIFF; PI:

YOF1193 398950A ) 0.0 01 01 01 ( o0y 01 01 01

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF1193 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00
TASK SUBTOTAL 0.0 01 01 01 (01 01 01 01

SAMS-2 PH-C/D PURCHASES; SUBTSK MGR: SUTLIFF; PI:

YOF1274 398950A ) 316.0 107.9 107.9 5 208.0 107.9 107.9 445

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF1274 398950A 98 0.0 1.0 07 07 (10 1.0 07 07

FABRICATION; SUBTSK MGR: ; PI:

YTF1274 398950A 98 0.0 6.1 6.1 6.1 (61 6.1 6.1 6.1

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF1274 398950A 98 0.0 2.7 18 18 ( 27 2.7 18 18

STOCK; SUBTSK MGR: ; PI:

YXF1274 398950A 98 0.0 01 01 01 (01 01 01 01
TASK SUBTOTAL 316.0 118.0 116.8 53.4 197.9 118.0 116.8 53.4

[SAMS-2 PH-C/D NYMA; SUBTSK MGR: SUTLIFF; PI: \

YOF1275 398950A ) 997.0 1,0133 5733 573.3 (163 1,013.3 573.3 573.3
TASK SUBTOTAL 997.0 1,0133 573.3 573.3 ( 163) 1,013.3 573.3 573.3

[SAMS-2 PH-C/D OMSA; SUBTSK MGR: SUTLIFF; PI: \

YOF1276 398950A ) 200 200 200 0.0 0.0 200 200 0.0
TASK SUBTOTAL 20.0 20.0 20.0 0.0 0.0 20.0 20.0 0.0

|SAMS-2 PH-C/D GSE; SUBTSK MGR: SUTLIFF; PI: \

YOF1431 398950A ) 0.0 07 07 07 (  o0n 0.7 0.7 0.7

STOCK; SUBTSK MGR: ; PI:

YXF1431 398950A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.7 0.7 0.7 R 0.7 0.7 0.7
WBS TOTAL 1,515.0 1,195.9 7416 6515 319.0 1,195.9 741.6 6515

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 343 Title: PIMs-ssu Proj Mgr: DUC TRUONG Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PIMs-55U; SUBTSK MGR: TRUONG; PI: \
YOF2241 398950G 98 25.0 175 175 15.2 7.4 175 175 15.2
TASK SUBTOTAL 25.0 17.5 17.5 15.2 7.4 17,5 17.5 15.2
[PIMS-S5U; SUBTSK MGR: TRUONG; PI: \
YOF3378 398950G 98 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
TASK SUBTOTAL 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
WBS TOTAL 50.0 175 175 15.2 324 175 175 15.2

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 3.4.5 Title: SSREQ, INTEG & PLANNING Proj Mgr: NALL Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[SSRIP - SIMONS; SUBTSK MGR: NALL; PI: \
YOF3663 398950C 98 0.0 3.3 33 33 3.3) 3.3 33 33
SSRIP/NYMA; SUBTSK MGR: ; Pl
YAF3663 398950C 98 0.0 5.0 5.0 5.0 ( 5.0) 5.0 5.0 5.0
SS RIP/ANALEX; SUBTSK MGR: NALL; PI:
YCF3663 398950C 98 0.0 93.0 70.0 41.9 ( 93.0) 93.0 70.0 41.9
ENGINEERING SERVICES; SUBTSK MGR: NALL; PI:
YSF3663 398950C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF3663 398950C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF3663 398950C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF3663 398950C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 101.3 78.3 50.2 ( 101.3) 101.3 78.3 50.2
WBS TOTAL 0.0 101.3 783 50.2 ( 101.3) 101.3 78.3 50.2
*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 3.4.7 Title: MISSION SUPPORT Proj Mgr: MULLINS Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘LAB UPGRADES MISSION SUPT.; SUBTSK MGR: MULLINS; PI: \

YOF4662 398950D 98 110.0 67.9 37.9 27.9 421 67.9 37.9 27.9

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF4662 398950D 98 0.0 2.2 15 15 ( 2.2) 2.2 1.5 15

STOCK; SUBTSK MGR: ; PI:

YXF4662 398950D 98 0.0 0.5 0.5 0.5 ( 0.5) 0.5 0.5 0.5
TASK SUBTOTAL 110.0 70.6 39.9 30.0 39.3 70.6 39.9 30.0

SEL OPS (U) MISSION SPT.; SUBTSK MGR: MULLINS; PI:

YOF4663 398950D 98 139.0 71.2 60.4 411 67.7 71.2 60.4 411

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF4663 398950D 98 0.0 45.8 31.0 31.0 ( 45.8) 45.8 31.0 31.0

STOCK; SUBTSK MGR: ; PI:

YXF4663 398950D 98 0.0 0.4 0.4 0.4 ( 0.4) 0.4 0.4 0.4
TASK SUBTOTAL 139.0 117.6 91.9 72.6 21.4 117.6 91.9 726

GROUND OPS (U) MISSION SPT; SUBTSK MGR: MULLINS; PI:

YOF4664 398950D 98 208.0 66.0 66.0 58.1 142.0 66.0 66.0 58.1

TEST SUPPORT SERVICES; SUBTSK MGR: MULLINS; PI:

YVF4664 398950D 98 0.0 154.7 104.7 104.7 ( 154.7) 154.7 104.7 104.7

STOCK; SUBTSK MGR: ; PI:

YXF4664 398950D 98 0.0 34.4 34.4 34.4 ( 34.4) 34.4 34.4 34.4
TASK SUBTOTAL 208.0 255.1 205.1 197.3 (47 255.1 205.1 197.3

PSF OPS MISSION SPT; SUBTSK MGR: MULLINS; PI:

YOF4665 398950D 98 144.0 43.0 421 23.9 100.9 43.0 421 23.9

ENGINEERINGOSERVICES00000000000000000000; SUBTSK MGR: SINGH; PI:

YSF4665 398950D 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 0.1 0.1

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF4665 398950D 98 0.0 95 6.4 6.4 ( 9.5) 9.5 6.4 6.4

STOCK; SUBTSK MGR: ; PI:

YXF4665 398950D 98 0.0 ( 13.8) 13.8) ( 13.8) 13.8 ( 13.8) ( 13.8) ( 13.8)
TASK SUBTOTAL 144.0 38.9 34.9 16.7 105.0 38.9 34.9 16.7
WBS TOTAL 601.0 482.4 372.0 316.7 1185 482.4 372.0 316.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 3.4.9 Title: FLIGHT EXPERIMENT SUPPORT Proj Mgr: ALLEN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[SSU EXPS MGMT TIME ONLY; SUBTSK MGR: ; PI: \
YOF2568 398950F % 0.0 16.2 16.2 16.2 ( 162 16.2 16.2 16.2
TASK SUBTOTAL 0.0 16.2 16.2 16.2 (162 16.2 16.2 16.2

‘FLT EXP SPT(SSU) NYMA; SUBTSK MGR: ; PI: ‘

YOF2571 398950F 98 982.3 810.3 768.1 558.0 1719 810.3 768.1 558.0

STOCK; SUBTSK MGR: ; PI:

YXF2571 398950F 98 54.0 8.8 8.8 8.8 45.1 8.8 8.8 8.8
TASK SUBTOTAL 1,036.3 819.1 776.9 566.8 217.1 819.1 776.9 566.8

STOCK; SUBTSK MGR: ; Pl

YXF2572 398950F 98 0.7 0.7 0.7 0.7 0.0 0.7 0.7 0.7
TASK SUBTOTAL 0.7 0.7 0.7 0.7 0.0 0.7 0.7 0.7
WBS TOTAL 1,037.0 836.1 793.9 583.8 200.9 836.1 793.9 583.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 39.1 Title: PROGRAM SUPPORT - 398 Proj Mgr: WEST Analyst: WEST
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
COMPUTER SERVICES; SUBTSK MGR: ; PI:
Y1X9649 3989900 98 0.0 1,772.2 1,772.2 1,772.2 ( 1772.2) 1,772.2 1,772.2 1,772.2
INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; PI:
Y2X9649 3989900 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:
Y3X9649 3989900 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
R&D UTILITIES; SUBTSK MGR: ; PI:
Y4X9649 3989900 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: ; PI:
YZX9649 3989900 98 0.0 1,114.9 1,114.9 1,114.9 (11149 1,114.9 1,114.9 1,114.9
TASK SUBTOTAL 0.0 2,887.2 2,887.2 2,887.2 (28872 2,887.2 2,887.2 2,887.2
WBS TOTAL 0.0 2,887.2 2,887.2 2,887.2 ( 2887.2) 2,887.2 2,887.2 2,887.2
UPN TOTAL 7,618.0 18,232.4 14,898.2 11,9732 ( 10,614.4) 18,232.4 14,808.2 11,9732
GRAND TOTAL 7,618.0 18,232.4 14,808.2 11,9732 ( 10,614.4) 18,232.4 14,808.2 11,9732

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




